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Purdue Research Foundation 
ATTN: Thomas B. Wright 
1021 Hovde Hall, Purdue University 
West Lafayette, IN 47907-1021 

Dear Mr. Wright: 

SUBJECT: MODIFICATION NO.14 TO TASK ORDER NO.2 ENTITLED 
"MODULARIZATION OF TRAC-P" UNDER CONTRACT NO. NRC-04-97-046 

The period of performance for Task Order No. 2 is changed to run from September 30, 1997 to 

December 31, 2002 (as well as 12/31/02 is due date for tasks 12 and 24). The total estimated 

cost for full performance of this task order remains at $2,367,383. The total cumulative funds 

obligated for performance of this task order remains at $1,995,172.60. The Contractor shall not 

incur costs for this task order which exceed the cumulative obligated amount of $1,995,172.60.  
All other terms and conditions of Task Order No. 2 remain unchanged.  

Please indicate your acceptance of this task order by having an official, authorized to bind your 

organization, execute three copies of this document in the space provided and return two copies 

to the Contract Specialist. You should retain the third copy for your records.  
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